		Way 16 2021 Way 23 2021 Way 24 2021 Way 24 2021 Way 25
ID Task Name	Start Finish	5h Duration 19 20 21 22 23 24 25 26 27 28 29 30 31 1 2 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31 1 2 23 24 25 26 27 28 29 30 31 1 2 23 24 2
1 Regional Transmission Plan	5/19/2021 12/31/2021	Regional Transmission Plan
Technical Work: Develop and vet RCs; identify GIS needs	5/19/2021 5/26/2021	021 6d Technical Work: Develop and vet RCs; identify GIS needs
Technical Work: Perform contingency analysis on RCs; determine if further IC combos are needed	5/27/2021 6/16/2021	Technical Work: Perform contingency analysis on RCs; determine if further IC combos are needed
4 Report work: Initial Draft due	5/19/2021 6/22/2021	.021 25d Report work: Initial Draft due
5 Post Draft RTP for MPC Review	6/24/2021 6/24/2021	D21 1d Post Draft TPfor PC Review
6 MPC Review Draft report	6/24/2021 7/7/2021	J21 10d MPC Review Draft report
7 MPC approval to post for EPSC	6/30/2021 6/30/2021	.021 1d MPC approval to post for EPSC
8 Post Draft RTP for EPSC	6/30/2021 7/7/2021	J21 6d
9 MPC Meeting to approve Draft RTP for stakeholder review	7/7/2021 7/7/2021	J21 1d MPC Meeting to approve Draft R TP for stakeholder review
10 Post Draft RTP for Stakeholder Review	7/7/2021 7/7/2021	J21 1d Post Draft RTP or State the later to
11 Stakeholder Meeting: present Draft RTP	7/16/2021 7/16/2021	.021 1d Stakeholder Mr. Setting: p. sent Draft KTP
12 Stakeholder Comment Period on Draft RTP	7/16/2021 8/6/2021	J21 16d Stakeholder Comment Period on Draft RTP
Report work: Summarize stakeholder feedback on Draft RTP	8/9/2021 8/19/2021	Report work: Summarize stakeholder feedback on Draft RTP
MPC Meeting: present stakeholder comments and any proposed changes to	8/20/2021 8/20/2021	MPC: Approve the stake and define species follows:
Draft RTP Technical Work: perform any additional		
analysis Report Work: Incorporate approved	8/23/2021 9/17/2021	Technical Work: perform any additional analysis
stakeholder comments from Draft RTP, make any further changes based on technical results	8/23/2021 9/21/2021	Report Work: Incorporate approved stakeholder comments from Draft RTP, make any further changes based on technical results
17 Post Draft Final RTP for MPC Review	9/22/2021 9/22/2021	A021 1d
18 MPC Review of Draft Final report	9/22/2021 9/29/2021	MPC Review of Draft Final report
MPC Meeting to approve Draft Final RTP for stakeholder review	9/29/2021 9/29/2021	AD 21 Id MPC Meeting to approve D aff Final RTP for stakeholder review
20 Post Draft Final RTP for stakeholder review	9/29/2021 9/29/2021	A021 1d Post Draft Final RTP for stake nolder review
21 Stakeholder Comment Period for Draft Final RTP	10/6/2021 10/22/2021	Stakeholder Comment Period for Draft Final RTP on Draft Final
22 Stakeholder Meeting: present Draft Final RTP	10/6/2021 10/6/2021	Stakeholder Meet bg: pre-ent Draft Final RTP
Report work: Summarize Stakeholder	10/25/2021 11/2/2021	Report work: Summarize Stakeholder feedback on Draft Final RTP
MPC Meeting: present stakeholder	11/3/2021 11/3/2021	MC. Approve the stalkholder desponses/id any charges
Draft Final RTP Report work: incorporate approved	7.7	
25 stakeholder comments from Draft Final RTP and finalize report	11/4/2021 11/30/2021	Report work: incorporate approved stakeholder comments from Draft Final RTP and finalize report
26 Post RTP for MPC review	12/1/2021 12/1/2021	J21 1d Post RT for MP review
27 MPC Review of RTP	12/1/2021 12/8/2021	MPC Review of RTP
28 MPC Meeting to approve RTP	12/8/2021 12/8/2021	MPC Meeting to a prove RTP
29 Post RTP	12/8/2021 12/8/2021	PostTP