2025 Proposed Schedule

July 7, Post Draft RTP

July 16, MPC Meeting
- Initiates 15 day comment window for Draft RTP

Aug 1, Comment window closes

Aug 15, Post responses to comments

Aug 20, MPC
- Start of Cost Allocation Negotiation (if necessary)

Sept 19, close 30 day Cost Allocation

Sep 30, post Draft Final RTP

Oct 15, MPC meeting
- Review Draft Final, starts 15 day comment window

Oct 31, Comment window closes

Nov 15, Post responses to comments

Nov 19, MPC
- Review posted responses

Dec 17, MPC
- Approve Final RTP
- Select new Enrolled Party Chair

NorthernGrid