Key Meeting Timeline

	May	June	July	Aug	Sept	Oct	Nov	Dec
CREPC-TC Ad Hoc Committee	5/28	6/11 6/25 Proposal Feedback Expected	7/9 7/23	8/13 8/27	9/10 9/24	10/8 10/22	11/12 11/26	Compliance Filing 12/12
	CREPC-TC Review Utility SAP Proposals		CREPC-TC Break - Utilities Respond		CREPC-TC Finalize SAP / Ex Ante Cost Allocation			
Northern Grid		6/13 Stakeholder Mtg		Mid Aug Stakeholder Mtg (T)				
WestConnect			7/15 Fifth State Engagement Forum (T)			Early Oct Joint Sixth State Engagement Forum and Second Stakeholder Outreach Meeting (T)		
CAISO					9/24-25 Stakeholder Mtg		11/19 Stakeholder Mtg	