ID Task Name	Start		Dec 12 2021
1 Regional Transmission Plan	5/19/2021 1	Regional Transmission Plan	
2 Technical Work: Develop and vet RCs; identify GIS needs	5/19/2021 5	/26/2021 6d Technical Work: Develop and vet RCs; identify GIS needs	
3 Technical Work: Perform contingency analysis on RCs; determine if further IC combos are needed	5/27/2021 6	5/16/2021 15d Technical Work: Perform contingenc y analysis on RCs; determine if further IC combos are needed	
4 Report work: Initial Draft due	5/19/2021	/20/2021 45d	
5 Post Draft RTP for Stakeholder Review	7/1/2021	/1/2021 Od	
6 MPC Review Draft report	7/1/2021	/21/2021 14d 4h	
7 MPC Meeting to approve Draft RTP for stakeholder review	7/21/2021	21/2021 1d MPC Meeting to approve Draft R	
<ul> <li>Post Draft RTP for Stakeholder Review and</li> <li>Notice Stakeholders about Stakeholder meeting</li> </ul>	7/21/2021	21/2021 Od	
9 Stakeholder Comment Period on Draft RTP	7/21/2021 8	Stakeholder Comment Period on Draft RTP (post meeting 7 days ahead)	
10 Stakeholder Meeting: present Draft RTP	8/4/2021	Stateholder Meeting: pesent Draft RTP	
11         Report work: Summarize stakeholder feedback on Draft RTP	8/23/2021	Report work: Summarize stakeholder feedback on Draft RTP: Post responses	
MPC Meeting: present stakeholder comments and any proposed changes to Draft RTP	8/31/2021	9/1/2021 1d 1d	
Report Work: Incorporate approved stakeholder comments from Draft RTP, make any further changes based on technical results	9/6/2021	22/2021 12d 4h	
14 Post Draft RTP for Stakeholder Review=	9/22/2021	D/22/2021 Od	
15 MPC Review of Draft Final report	9/22/2021 9	MPC Review of Draft Final report 6d	
16 MPC Meeting to approve Draft Final RTP for stakeholder review	9/29/2021 9	29/2021 1d International Company and Anti-Company and Anti-	
Post Draft RTP for Stakeholder Review and Notice Stakeholders about Stakeholder review meeting	9/29/2021	29/2021 Od	
18 Stakeholder Comment Period for Draft Final RTP	9/29/2021 1	0/22/2021     17d 4h       Stakeholder Comment Period for Draft Final	
19 Stakeholder Meeting: present Draft Final RTP	10/6/2021	J/6/2021     1d	
20 Report work: Summarize Stakeholder feedback on Draft Final RTP	10/25/2021	Report work: Summarize Stakeholder feedback on Draft Final RTP	
MPC Meeting: present stakeholder comments and any proposed changes to Draft Final RTP	11/3/2021 2	1/3/2021 1d 1d 1d	
22 Report work: Incorporate approved stakeholder comments from Draft Final RTP	11/4/2021 2	12/8/2021     24d 4h     Report work in corporate approved stakeholder comments from Draft Final RTP	
23 Post RTP	12/8/2021	★ 0d	

